
Project Summary Report
Contractor's Name:

Contract Number:

Project Resources Inc.

DACA45-04-D-0016

SDMS Document ID

2022551

Site Name & Location: VB I-70 Superfund Site

Time Period: 1APR04 2APR04 Report # 001

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

2

901

Date of Last Accident:

Hours Worked w/o Accident:

N/A

901

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: None.
Comments/Issues: None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

01APR04
01MAY04
01DEC04

01APR04

Finished

15JUN04
30SEP04
15JAN05

28JAN05

DUR
Current

Start

1APR04*
01MAY04*

01APR04*

Finished

15JUN04
30SEP04

28JAN05

DUR
%

Complete

5
0
0

5
' These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

• Site coordination obtained access agreements and completed 3 restoration agreements.
• Crew completing follow-up work on homes that were remediated at the beginning of the week.
• Begin cost tracking system, and ensure procurement of subcontractors with the new contract.

Upcoming Project Activities

• Site will be closed 4/09/04-4/1 3/04 for Easter holiday and rotation.
• Crew scheduled to remediate 6 homes next week.

Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
0
0

To Date
0
0

Comment
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Project Photos

Additional Comments/Observations
a None

02APR04
Signed: Michelle Smith Date:
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